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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 279 Date: 17-Oct-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 500

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano (10 hours total including 2 hours overtime)
Date: 101713
Location: West of OTD building test area
Weather: 61 degrees
Field Work -
Periodically throughout the day I visited the yard at Pier 7 to see if any related Rod work was being
conducted. No test rig operations observed in the morning. I made a log of holes that had been drilled a
minimum of 8" deep on the concrete footings for the 1" diameter anchor rods. There are 6 of 16 rod holes
on test rig footing #5 that were previously drilled and stopped at rebar in footing and 2 of 16 rod holes for #
6 footing. Footing # 7 was rod holes were covered in tape. I observed that rod holes in footing # 8 were
previously drilled as deep as 11". Footings #9 through # 11 had 16 pilot holes drilled per footing and the 8"
deep holes are outstanding.
Workers started CCO 314 work by 1430 with setting up more 20’ k-rail on the south side of footing # 7 &
8. A second k-rail was placed between footings #7 and #8. The foreman was called around 1530 to do
non-related CCO work and returned about 1600. Two other workers stayed setting up more k-rail between
footings 8 & 9. Another worker came to assist in dropping off pieces of timber that were used to support k-
rail in the footings longitudinal direction. Workers also moved a tent from one location to another at the
test rig site to clear the way of the 10’ k-rail they needed to place in between footings. Workers completed
installing k-rail between footings 10 & 11 by 1613. Workers completed installing all k-rail on the sides and
on the south side of footing 11 by 1625. They were then prepping to stack wedge plates onto a forklift to
install between k-rail on the south side of test rigs #5 - #11.
1635 - Workers installed 1st wedge plate at test rig # 11
1640 - Workers installed 2nd wedge plate at test rig # 10
1643 - Workers installed 3rd wedge plate at test rig # 9
1644 - Workers installed 4th wedge plate at test rig # 8
1646 - Workers installed 5th wedge plate at test rig # 7
1650 - Workers installed 6th wedge plate at test rig # 6
1654 - Workers installed 7th wedge plate at test rig # 5
Workers completed working on CCO 314 work by 1700 for today.
Equipment -
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
One small forklift ABF # 002351 for 2 OT hours and one extendable forklift # WNSX85 for 1 regular hour
and 2 OT hours.
4 radios for 3 regular hours and 8 OT hours.
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1 Kubota for 1 regular hour and 2 OT hours.
No generator was used.
Office Work -
I finalized other past diaries.

ABF engineer: K. Chen (3 hours regular time)

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATTHEW MORTONOperator 0.00 2.00 0.00 2.00

OTH NICOLAUS SHAFEROperator 1.00 2.00 0.00 3.00

FOR JAMES STURGEONIronworker 1.00 2.00 0.00 3.00

JNM BARRY ROTHMANIronworker 1.00 2.00 0.00 3.00

Attachment

Installed wedge plate in between k-rail at Test Rig 11 Finished placing k-rail on the south side of test rigs 5 - 11.

Prepping to erect and wheel wedge plates to test rig site. Prepping to install 20' k-rail near test rigs.
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